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Details  
 
Meeting  
4 
 
Date  
Tuesday 21 February 2023  
 
Time 
4.30pm to 5:45pm  
 
Chair 
Sandy Hoy (SH) 
ph. 0411 191 866 
sandy@parklandplanners.com.au 
 
Minutes 
Hayley Kardash 
Moffatt Maloney 
Sandy Hoy 

Present 
 
Proponent 
Marina Ugonotti (MU) – Loreto Normanhurst – online 
Lynn Long (LL) – Loreto Normanhurst - online 
Danielle Dwyer (DD) – Loreto Normanhurst  
Greg Carmichael (GC) – CTPG - online 
Luke Gladwish (LG) – CTPG 
Moffatt Maloney (MM) - CTPG 
Hayley Kardash (HK) – Urbis  
 
Community members  
Grace Haydon (GH) 
Moira Hutchinson (MH) 
Paddy Rich (PR) 
Bryan Skelly (BSk) 
David Wilkins (DW) 
 
Hornsby Shire Council  
Cr Janelle McIntosh (JM) - Ward B Councillor   
 
Apologies 
 
Community members 
Mary Gow (MG)  
Bhakti Stokes (BSt) 
 

 
4.30pm - Meeting in the Boardroom  
 

No. Agenda item Discussion  Action  By 

1 BUSINESS AND GOVERNANCE  

1.1 Welcome  SH welcomed all CCC members / 
attendees to the fourth LNSRCCC 
meeting 

- - 

1.2 Acknowledge-
ment of 
Country  

DD acknowledged the traditional 
custodians of the land on which we meet 
today and paid respects to elders past, 
present and emerging 

- - 

1.3 Attendance 
and apologies 

Attendance and apologies as above  - - 

1.4 Confirmation 
of agenda/ 
additional 
items  

Presentation by CTPG 
Agenda was confirmed. 
DW requested an additional item added 
to the agenda: bus drivers to turn off 

- - 
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engines whilst waiting outside the school 
in the afternoon. 

1.5 Declarations 
of interest 

Nil - - 

2 STANDING ITEMS  

2.1 Confirmation 
of previous 
minutes  

Received by all participants   
No changes to the draft minutes issued 
are required.  

- - 

2.2 Review of 
action items 
from previous 
minutes  

 - - 

 1 Assess the option for the slip road to be used for 
out of hours PUDO  

LN is currently reviewing the feasibility of this option. 

Report back on 
feasibility for the slip 
road to be used for 
out of hours PUDO 

LN 
May 23 

 2 Explore alternative shuttle bus routes 
LN advised that alternative shuttle routes are not currently 
being explored by the school.  

- - 

 3 Check dilapidation during boarding house 
dilapidation survey  

5 Send the link to the dilapidation survey  
The dilapidation survey is due to be undertaken in March-
April 2023.  The link to the dilapidation survey will be 
posted on the Loreto website when complete.  

Co-ordinate upload of 
link to the dilapidation 
survey on Loreto 
website 

CTPG 
April 
23 

 4 Forward photos of deteriorated Sydney Water  
assets to SH to pass on to CTPG 

SH forwarded photos received from MH to CTPG.  

- - 

 6 Contact Sydney Water to determine whether there is 
any damage to Mount Pleasant Avenue from 
stormwater, and its extent  

CTPG noted that a design consultant advised by email 
that one Sydney Water water main runs underneath 
Mount Pleasant Avenue.  The water main dates from 
1916, is made of cast iron and is cement lined.  

Manage responses 
from Sydney Water 
and update the CCC  

CTPG 
May 23 
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CTPG reported the damage to Sydney Water who will 
now inspect the water main and repair it if required.  

 7 Contact Council to determine whether there are any 
issues/proposed remediation works to Mount 
Pleasant Avenue required before commencing the 
new works  

CTPG has contacted Council, with Council confirming that 
no proposed remediation works are planned by Council 
for Mount Pleasant Avenue.  
However, Council noted the poor condition of the road, 
providing the following response on 20/2/23: "We will 
inspect the road and carry out heavy patching on 
damaged areas if required.”  

MH notes that damage to the road has now been marked 
with spray paint by Council. 
CTPG noted that a damage deposit bond has been 
lodged with Council, and won’t be returned until Council 
has signed off on the condition of the road. CTPG also 
noted the builder is responsible for remedying any 
damage under the contract.  
CTPG noted the contractor will do a dilapidation survey 
when engaged.   
CTPG noted the dilapidation survey for the carparks and 
PUDO project will be made available on the Loreto 
website soon. 

Manage responses 
from Hornsby Shire 
Council about Mount 
Pleasant Avenue and 
update the CCC 

CTPG 
May 23 

 8 Provide the Construction and Environmental 
Management Plan  

All State Significant Development (SSD) management 
plans issued to date are available on the LN website.  
No management plans have yet been issued for the 
boarding house as they will be issued by the head 
contractor for the boarding house once engaged.  
CTPG noted that the tender package has now been 
issued and is with the tendering builders. Documentation 
for the tender is now finalised and with the builder for 
pricing.  Preparation of a Construction Management Plan 
will form part of the Contractor’s responsibilities.  

Present Construction 
and Environmental 
Management Plan to 
next meeting  
 
Provide the 
management plans 
when they are 
available from the 
head contractor.  
 
  

CTPG  
May 23 
 
 
 
CTPG 
ongoing  

 9 Continue to follow up with Council about the 
decision on the no right turn at Pennant Hills Road 

Council has deferred a decision on no right turn sign and 
is still under review by their traffic committee. 

As part of the consent conditions for the PUDO, there is a 
requirement to seek advice from Transport for NSW, 

Continue to follow up 
with Council about the  
No Right Turn at 
Pennant Hills Road 
trial and notification of 
the community  
 

CTPG, 
JM 
May 23 
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Council, and relevant authorities regarding the No Right 
Turn from Mount Pleasant Avenue to Pennant Hills Road.  

A letter was received from Council in October 2022 stating 
that they intend to conduct a trial of the right turn 
restriction and monitor traffic conditions at the intersection 
of Mount Pleasant Avenue and Pennant Hills Road.  
A follow up call with Council in mid-February 2023 has 
confirmed that Council intends to look into the No Right 
Turn in March this year, however they haven’t stated 
whether this will be a trial or not.  There will be a period of 
monitoring and consultation before a decision is finalised.  
BSk notes that Council has not confirmed when the trial 
will happen. 
MH suggests that the trial should take place when the first 
stage resulting in an increase in student numbers has 
occurred.  Otherwise, Council will not see meaningful 
results from the trial to ascertain the effects of the ‘No 
Right Turn’ on Mount Pleasant Avenue, and the flow-on 
effects on Osborn Road, Normanhurst Road and Fraser 
Road.   
DD noted that students are parking in the oval carpark.  

MH sees P-platers parking in Mount Pleasant Avenue.  
DW: If the newsletter was sent to more than 1,500 
properties, why were there only 15 responses?   
HK: We sent a letter to neighbours with Loreto branding 
seeking community feedback on the right hand turn and 
No Stopping.  
BSk: If seeking feedback, the letter should be distributed 
on a formal Loreto letterhead, rather than a standard 
newsletter design, to attract neighbours’ attention.  
DW: The newsletters to the community are great, but I 
didn’t notice anything about the No Right Turn.  When is 
Council considering the No Right Turn? 
PR: enquired about whether the Council will consult with 
the community before the trial of the No Right Turn. An 
audit of traffic should be undertaken between 2.45pm and 
3.30pm on Normanhurst Road and Fraser Road.  
GC: Council’s traffic committee has to manage the No 
Right Turn process. CTPG has progressed it to the 
furthest possible point.  
JM will ensure that Council reaches out to the community 
to inform them about the nature of the trial and when it is 
going ahead.  Better community notification is needed.  
JM will also follow up with Council’s traffic committee to 
understand their intention.  
MH enquired as to whether Council liaises with Transport 
for NSW regarding the lights? 

Follow up with 
Council’s Traffic 
Committee about the 
no right turn trial  
 
 
 
 
 
 
 
 
 
 
 
 
 
 

JM 
May 23  
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JM confirmed Council liaise with Transport for NSW.  

 10 Draft a letter to local MPs on behalf of the 
community members regarding traffic lights at 
Mount Pleasant Avenue  

11 Send SH information to include in the letter to local 
MPs 

12 Contact other schools to contribute to the letter  
13 Share briefing notes, Loreto/Adventist letter to 

Alister Henskens, and acknowledgement of the 
letter from Mr. Henskens 

Information to include in the letter was received from 
some community members.   
Draft letter sent by SH to community members for 
approval.  Draft approved by all community members. 
Other local schools were not contacted to contribute to the 
letter because that is outside the scope of the LNSRCCC.  
SH communicated to PR and other community members 
that other schools can send their own letters outlining their 
own concerns.  
LN/CTPG approved sharing the briefing notes and letter 
from LN and Adventist Aged Care with LNSRCCC 
community members. SH distributed the notes and letter 
to LNSRCCC members.   

Letter requesting traffic lights at the corner of Pennant 
Hills Road and Mount Pleasant Avenue emailed to Alister 
Henskens MP cc. Matt Kean MP on 21 February 2023.  

- - 

 14 Contact Hornsby Council about ranger presence at 
pickup time and on Saturdays during sport  

MH asked if both Osborn Road and Mount Pleasant 
Avenue would be visited by rangers, as many cars are 
parked in No Parking areas on Mount Pleasant Avenue on 
Saturdays, and Monday-Friday 8am-9am and 2.30-6pm. 
LL noted some people are parking on the oval.   

LL spoke with a Council ranger on 22 February 2023 to 
outline concerns raised during LNSRCCC meetings and 
measures the school has taken to address some of these 
concerns.  
LL reiterated that LN staff cannot direct or manage traffic 
on local streets.  LL requested that Council rangers visit 
LN and conduct spot checks.  Council advised it does not 
send rangers to ‘manage traffic’, but they prefer to 
respond to concerns raised at the time given the number 
of schools and other institutions in the area.   
It was agreed that Council might do some spot checks for 
cars parked illegally eg obstructing driveways, cars double 

Contact Hornsby 
Council about ranger 
presence at pickup 
time and on 
Saturdays during 
sport  

LN 
May 23 
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parked, cars parked in no standing / stopping zones 
during these suggested times: 

- Monday – Friday 3:00pm- 3:30pm in Osborn Road 
and Mount Pleasant Avenue 

- Saturday – 8am – 1:00pm in Osborn Road and Mount 
Pleasant Avenue. 

Council advised that neighbours with concerns should 
immediately call Hornsby Council’s Ranger Services or 
Customer Service on 9847 6666, or email 
rangerservices@hornsby.nsw.gov.au to provide details on 
the issue, and the vehicle make and registration number. 

 15 Provide an update on timing for a meeting with 
Council’s Traffic Engineer  

Community members still wish to meet with Council’s 
traffic engineer.  
Agenda items for that meeting to include: 

- No Right Turn from Mount Pleasant Avenue to 
Pennant Hills Road  

- No stopping zones and signs. A request was lodged 
for a No Stopping zone on Osborn Road so the exit 
from Osborn Road can flow 

- Update on application of community request 
regarding No Stopping Signs. 

- Cars parked between the link road and the corner. 
Traffic calming is required for cars parked near the 
corner 

Follow up on traffic 
issues with General 
Manager at Hornsby 
Council  
 
Find out when 
Council’s traffic 
engineer is available 
for a meeting  

JM 
May 23 
 
 
JM 
May 23 

 16 Confirm number of truck movements expected 
during the construction of the boarding house 

Project construction phase has not yet commenced.  

A Construction Traffic and Pedestrian Management Plan 
is being prepared and due to be ready for issue by the 
Head Contractor in April 2023. 
Confirmation of truck movements expected will be 
presented at the 3 May 2023 meeting with the Head 
Contractor. 
LG: Construction fencing and signage will delineate the 
construction site.  

 

 
 

Issue the  
Construction Traffic 
and Pedestrian 
Management Plan for 
the boarding house 
development  
Confirm details of 
truck movements  
during the 
construction of the 
boarding house 

  

CTPG 
April 
23 
 
 
Head 
Contrac
-tor 
May 23  
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 17 Communicate to swimmers not to enter from the 
Mount Pleasant Avenue side during boarding 
house construction period 

Request from MH to include all students and Saturday 
sports participants (not just swimmers) in communications 
not to enter from the Mount Pleasant Avenue side during 
boarding house building period.  

Communicate to all 
students and 
Saturday sports 
participants not to 
enter school from 
Mount Pleasant 
Avenue side during 
boarding house 
construction period  

LN 
May 23 

 18 Provide information from the contractor on the 
ground remediation process for the February 2023 
meeting  

Investigations completed in January 2023.   
The remediation strategy is currently being developed and 
reviewed by an independent Environmental 
Contamination Auditor.   
Expect a response and for the process to be confirmed 
from the beginning of March 2023.   This response will 
inform the remediation process required on site. 

Present response 
from independent 
auditor at next 
meeting 

CTPG 
May 23 

 19 Continue to follow up with Transdev about buses 
stopping on Pennant Hills Road only  

LL has been monitoring buses and has reviewed bus 
stops with Transdev.    

LL confirms that buses no longer block the slip road and 
jut out on to Osborn Road.  
LN has made the decision for the safety of students for 
them to disembark from buses in the school grounds and 
on the slip road.  

Buses are coming later and not contributing to congestion. 
Transdev have to balance buses stopping at various bus 
stops.    
DW raises concerns about whether some buses should 
enter Osborn Road at all. Does Transdev use the slip 
road to park buses to better meet their timetable? The few 
students alighting from one of the buses stopping within 
Loreto attend Turramurra High School and then cross the 
footbridge past the bus stop on Pennant Hills Road.  
LL stated the safety of students is important and the 
school will continue to monitor safety around buses.  

Monitor buses in 
Osborn Road and the 
slip road  

LN 
May 23 

 20 Update reference on Loreto website to proposed 
‘No Stopping’ signs being considered by Council 
on Osborn Road to include ‘No Stopping During 
School Hours’ 

School website has been updated by the school.  

- - 
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 21 Follow up with Council on the status of the Osborn 
Road ‘No Stopping’ sign 

DW advised that queuing for the traffic lights exiting 
Osborn Road is occurring.  The proposed extension to ‘No 
Stopping’ signs would alleviate that.  

CTPG is following up this matter with Council. 
MU has started a conversation with Council and the 
Police, but nothing has eventuated.  
DW stated that the extension of ‘No Stopping’ signs (and 
to replace ‘No Parking’ signs) was proposed by Council 
after a site inspection.   
GC: The school is willing to pay for the No Stopping sign, 
as per the State Significant Development (SSD) condition.  

Follow up with Council 
on the status of the 
Osborn Road ‘No 
Stopping’ sign 

CTPG 
May 23 

 22 Notify the community ahead of the demolition of 
the boarding house accommodation via a 
community newsletter prepared by Urbis  

Community newsletter with information about the boarding 
house development was distributed in December 2022. 

- - 

 23 Post the Construction Management Plan on Loreto 
website  

The Construction Management Plan is expected to be 
issued in April 2023. 

Post the Construction 
Management Plan on 
Loreto website 

LN 
April 
23 

 24 Liaise with TTW about attending future CCC 
meetings  

Liaise with TTW about 
attending future CCC 
meetings  

CTPG 
ongoing 

 25 Send community members a copy of the swept 
path diagrams  

26 Send cambers and gradients information from TTW 
to community members  

Submitted survey shows the existing contours on site: 

Bus Slip Road 
The bus slip road has an entry longitudinal grade of 
approximately 6% and a crossfall of 3%. Through the slip 
road the longitudinal grades flatten to approximately 5%. 
Exiting the slip road, the longitudinal grade flattens to 3-
4% with minimal crossfall. 

P3A/Osborn Road Car Park 
Entry into the car park has a shallow grade of 
approximately 1% with a cross fall of 3.5%. The exit of 
P3A car park has the same gradients as the bus slip road 
exit. 

Discuss bus turning 
paths with TTW 

TTW, 
CTPG 
May 23  
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Administration Carpark 
Entry into the carpark occurs at a longitudinal gradient of 
approximately 8.5% with minimal crossfall. The exit 
gradient from the through site link flattens to 5% prior to 
the boundary with a crossfall of 2.3%. A long section for 
the exit from the through site link was required to be 
prepared and is attached as this is the only driveway 
modified by the works. 
Detailed camber and gradient drawings from TTW were 
issued to CCC members for review prior to the meeting.   

Updated turning path plan provided at a larger scale in the 
presentation to the meeting.  Vehicle crossover 
dimensions overlaid are from a registered surveyor. 
DW noted the buses are still driving well across the 
centreline in Osborn Road by up to 0.5 metres 
approaching the slip road due to road camber and to 
avoid hitting the kerb/footpath and signposts. Tyre marks 
are clearly evident on the kerb from buses driven across 
the footpath to enter the slip road.  Buses almost touch 
the adjacent No Stopping sign.  Buses also scrape and 
gouge the pavement at times.   
DW believes that average gradients are shown on the 
drawings, and requests TTW to provide an explanation of 
these gradients.  
DW: the swept path diagrams provided show buses 
travelling over the kerb and footpath, nearly touching a 
sign post which is included in the margin as they enter the 
slip road.  DW does not believe that this meets the Aust-
roads Standards and has requested that TTW provide 
further explanation about bus turning paths at the next 
meeting on 3 May.  

 27 Investigate additional safety rails to be added to 
Pennant Hills Road for safe access to the heritage 
gates 

DD: The safety barrier has been impacted, and the school 
has asked for it to be extended.   

DW: noted the bollards inside the heritage gates are not 
visible from Pennant Hills Road.  If someone pulled in 
there it would be hard to back out. DW suggests that 
signage could reduce the likelihood of cars mistakenly 
turning into the heritage gates driveway.  

DD: the school has communicated with boarders to be 
aware of the risks of accessing Pennant Hills Road from 
the heritage gates.  
LN has indicated that they plan to open the footbridge up 
again to minimise the number of students walking on 
Pennant Hills Road and the safety risk that poses. 

- - 
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Opening the footbridge should also reduce the use of the 
heritage gates.  

DW noted concerns about people driving into the heritage 
gates as the bollards are not visible from Pennant Hills 
Road. 

Safety railing cannot be provided in front of the heritage 
gates as access through this driveway will still be required 
during ceremonial events. 
GC confirmed the option to modify the pedestrian 
overpass will alleviate this issue. 

 28 CCC members to advise SH about convenient May 
meeting date(s) 

Complete. 30 May is the preferred date.   

  

 29 Circulate calendar invites to all CCC members  
SH sent electronic calendar invitations to all CCC 
members for the February and May meetings  

- - 

2.4 Other 
administrative 
matters 

SH responsible for circulating dates. 
These will be circulated electronically 
but will be in-person meetings.  

 - 

3 ADDITIONAL AGENDA ITEMS   

3.1 Community 
newsletter  

MH acknowledged that letters had been distributed 
to the local community before demolition of 
dwellings for boarding house construction  

- - 

3.2 Construc-
tion vehicle 
route 

MH requested a detailed route of construction 
vehicles in Mount Pleasant Avenue and Osborn 
Road before construction of the boarding house 
begins 
LG/GC: The builder is obliged to provide 
information on construction vehicle movements, 
proposed to be discussed at the meeting on 3 May.  

- - 

3.3 Entry to 
school 
during 
construc-
tion 

MH requested communication to all students and 
Saturday sports participants (not just swimmers) 
about not entering the school from Mount Pleasant 
Avenue during construction.  

- - 

3.4  Bus drivers 
leaving 
engines on 

DW observed that school bus drivers are frequently 
leaving bus engines running while waiting to pick up 
students. Buses can be stopped with the engine 
running for up to 20 minutes. Apart from the 
environmental concerns for students and staff, the 
noise is distracting for nearby residents in Osborn 
Road.  

Liaise with 
Transdev 
about bus 
drivers 
turning off 
engines 

LN 
May 23 
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LL: This issue has been addressed before.  Bus 
drivers have engines on at 3:10pm to provide air 
conditioning for primary students when they board 
the bus. It won’t be a problem in Terms 2 and 3 
when air conditioning is not required in the cooler 
weather.  
LL will look at a compromise with Transdev.   

while 
waiting  
 
 
 

4      REPORTS/PRESENTATION 

4.1 Loreto/CTPG 
report and 
presentation  

Status of Construction Works   
Substage 1 – Reconfigure Osborn Road 
carpark – complete 

- - 

  Substage 2 – Through site link – 
complete.   
Link road and PUDO operations began 
31 October 2022.  
Ongoing pilot/monitoring of the new 
PUDO arrangement.  
Improvements and tweaks are expected 
and planned for during the early period 
of opening.  
GC: The safety of students on Pennant 
Hills Road is a top priority as this is a 
very busy and potentially dangerous 
road to the students. A solution would 
be to reopen access to the footbridge 
via the internal school paths and gate 
after crossing over the link road to 
Mount Pleasant Avenue.   
Access to the footbridge will be possible 
once there is suitable linemarking and 
road crossing management on the link 
road.  
Analysis showed no queuing, and there 
is spare capacity.  LN will trial 
reopening access to the footbridge.  

- - 

  Substage 3 – P1A tennis court carpark – 
complete  
Resurfacing of the tennis courts was 
completed at the end of last term. 
Students are now able to play tennis on 
the courts.  

- - 

  Boarding Accommodation Building 
Substage 4: New Boarding House  
- Demolition of Loreto Community 

House complete 

- - 
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- Timeline for the boarding house has 
changed since the last meeting 

- DPE approved the boarding house 
plans in January 2023 

- Tender design and documentation of 
the boarding house is now complete 
Design package is currently with 
tendering contractors who are 
medium-large builders with 
experience working on private 
schools 

- Tenders close this week 
- Appointment of successful contractor 

is expected at the start of April 2023.  
- Construction of boarding house to 

begin mid May 2023 
LG: Asbestos was found in the 
community houses. Neighbours will be 
notified. Workers will wear personal 
protective equipment according to all 
requirements as specified by the NSW 
Government and guidelines for asbestos 
removal. The community houses will be 
made site safe until handover to the 
contractor.  
MH enquired about the boarding house 
footprint/structure, noting it looks like it 
has been set back further from the road 
since the previous plan.  
LG confirmed that no changes have 
been made to the setback of the 
Boarding Accommodation Building. 
GC: the separate driveway for the 
loading dock and hardstand area has 
been removed. The loading dock has 
been sunk and is now in the basement 
of the building.  
GC confirmed that design measures with 
an arborist has resulted in three large 
trees in the vicinity of the boarding 
house to be retained.  
MH is pleased at retention of the trees.  

  89 Pennant Hills Road Agricultural 
Building - Contractor appointed. 
Demolition and soil remediation works 
completed. Building construction to 
begin in March. 
BSk: Was the soil remediation work at 
the Agricultural Building a requirement 
ahead of the works starting on site?  
LG noted that a soil investigation found 
non-friable asbestos fragments.  A 

- - 
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remediation and disposal report must be 
prepared ahead of works commencing. 
A validation report for the soil 
remediation work has been completed 
and is compliant with all requirements 
for remediating asbestos containing 
material.   

 Community 
update  

HK provided an update on community 
enquiries.  
Enquiries have been very slow – only 
one enquiry since CCC meeting 3 on 7 
November 2022, but it was not related to 
SSD works. 
Community newsletter distributed on 9 
December 2022 to approximately 1,180 
residents and businesses to inform the 
community of demolition works. 
MH acknowledged that the community 
newsletter sent to neighbours in 
December 2022 was helpful. 

- - 

4.2 Chairpersons 
report  

SH is currently writing the annual report 
for the LNSRCCC as per the DPE 
Community Consultative Committee 
Guidelines requirements.  
SH called for any comments about 
operation of the CCC by COB 2 May to 
be included in the annual report if 
appropriate.  

Forward comments 
about operation of the 
LNSRCCC to date to 
SH for inclusion in the 
Annual Report to DPE 
 
Submit Annual Report 
to DPE   

CCC  
April 
23 
 
 
SH 
May 23 

5 GENERAL BUSINESS 

5.1  MU Long 
Service Leave 

It is noted that MU will be on long 
service leave for all of Term 2, returning 
17 July 2023.  
LL will be Acting Principal and Kieryn 
Bateman will be Acting Deputy Principal.  

- - 

6 THANKS AND CLOSE 

6.1 Confirm 
action items  

- - - 

6.2 Close  5.45 pm   - - 

6.3 Next meeting  Extraordinary meeting with Head 
Contractor and TTW Traffic 
Engineers: 
Wednesday 3 May 2023 
4.00pm-6.00pm 

Brief TTW and Head 
Contractor and 
organise their 
attendance and 
presentation at 

CTPG 
April 
23 
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Action Summary 
 

No. Action  By When  

1 Report back on feasibility for the slip road to be used for out of hours 
PUDO 

LN 
 

May 23 

2 
 

Co-ordinate upload of link to the dilapidation survey on Loreto 
website 

CTPG 
 

April 23 

3 Manage responses from Sydney Water and update the CCC  CTPG  May 23 

4 Manage responses from Hornsby Shire Council about Mount 
Pleasant Avenue and update the CCC 

CTPG 
 

May 23 

5 Present Construction and Environmental Management Plan to next 
meeting  

CTPG  
 

May 23 

6 Provide the management plans when they are available from the 
head contractor 

CTPG 
 

ongoing 

7 Continue to follow up with Council about the No Right Turn at 
Pennant Hills Road trial and notification of the community  

CTPG, JM May 23 
 

No. Agenda item Discussion  Action  By 

Loreto Normanhurst  
SH requested a list of questions from 
CCC members for TTW before the 
meeting. SH to forward questions to 
CTPG to pass on to TTW in preparation 
for next meeting.  
Head Contractor to provide at the 
meeting:  
- Construction Management Plan 

including construction vehicle routes  
 
DW requested that TTW walk paths and 
driveways on Osborn Road with him 
before the meeting on 3 May to confirm 
swept paths, cambers, gradients 
 

TTW to provide at the meeting: 
- explanation of swept path diagrams 

and camber and gradient information 

meeting on 3 May 
2023 
 
Send list of questions 
for TTW and Head 
Contractor to SH  
 
 

 
 
CCC 
April 
23 
 
 

  Next ordinary meeting dates:  
- Meeting 5 – Tuesday 30 May 2023 
- Meeting 6 – 1 August 2023 
- Meeting 7 – 28 November 2023 

Circulate calendar 
invites for meetings to 
all CCC members 

SH 
Mar 23 
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No. Action  By When  

8 Follow up with Council’s Traffic Committee about the no right turn 
trial  

JM 
 

May 23 

9 Contact Hornsby Council about ranger presence at pickup time and 
on Saturdays during sport  

LN 
 

May 23 

10 Follow up on traffic issues with General Manager at Hornsby Council  JM May 23 

11 Find out when Council’s traffic engineer is available for a meeting JM May 23 

12 Issue the Construction Traffic and Pedestrian Management Plan for 
the boarding house development  

CTPG 
 

April 23 

13 Confirm details of truck movements during the construction of the 
boarding house 

Head 
Contractor 

May 23 

14 Communicate to all students and Saturday sports participants not to 
enter school from Mount Pleasant Avenue side during boarding 
house construction period  

LN 
 

May 23 

15 Present response from independent auditor at next meeting CTPG May 23 

16 Monitor buses in Osborn Road and the slip road  LN May 23 

17 Follow up with Council on the status of the Osborn Road ‘No 
Stopping’ sign 

CTPG 
 

May 23 

18 Post the Construction Management Plan on Loreto website LN April 23 

19 Liaise with TTW about attending future CCC meetings  CTPG ongoing 

20 Discuss bus turning paths with TTW TTW, 
CTPG 

May 23 

21 Liaise with Transdev about bus drivers turning off engines while 
waiting  

LN 
 

May 23 

22 Forward comments about operation of the LNSRCCC to date to SH 
for inclusion in the Annual Report to DPE 

CCC  April 23 
 

23 Submit LNSRCCC Annual Report to DPE   SH May 23 

24 Brief TTW and Head Contractor and organise their attendance and 
presentation at meeting on 3 May 2023 

CTPG  March-
April 23 

25 Send list of questions for TTW and Head Contractor to SH  CCC April 23 

26 Circulate calendar invites for meetings to all CCC members SH Mar 23 
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